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ESTIMATE RUN 02/13/2006

ESTIMATE SUMMARY 10:27:16

CONTID: C12548         ESTIMATE NO: 0008 FINL 1999

PCN: 12548-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 50 19th Street to Raynolds Avenue PERCENT TIME:

PROJECT NO: NH 0503-057                   

SH 50 19th Street to Raynolds Avenue

NAME OF ROAD:  

PROJECT COUNTIES: FREMONT, REGION 2

CONTRACTOR:

C & K OF FOUNTAIN, INC. PAY PERIOD ENDING 02/13/2006 DATE TIME STARTED 05/06/2002

11485 OLD PUEBLO RD. DATE LET 03/14/2002 DATE WORK BEGAN

P.O. BOX 571 DATE AWARDED 03/19/2002 DATE TIME STOPPED 05/07/2003

 DATE CONTRACT EXECUTED 04/11/2002 DATE ACCEPTED 05/07/2003

FOUNTAIN CO 80817     719/382-8551 DATE NOTICE TO PROCEED 05/06/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,129,046.45 PARTICIPATING $ $ 125,275.77

AWARD PROJECT AMT: 1,961,601.86 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

106.19

TIME ALLOW:

ORIG TIME ALLOW:

194 WORK DAYS

WORK DAYS80

95.83%

88,749.93

125,275.77

125,275.77

125,275.77

$

$

$

$

2,040,296.52

0.00

2,040,296.52

0.00

2,040,296.52

0.00

0.00

2,040,296.52

0.00

AMOUNT DUE 2,040,296.52 125,275.77

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 125,275.77

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

206.0
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PCN: 12548-BID    ESTIMATE RUN 02/13/2006

PROJECT: NH 0503-057                   ESTIMATE NO: 0008 10:27:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF PIPE 65.000 65.000

LF  0.000 0.00

8.00000 65.000 520.00

202-00035  
 

0010 REMOVAL OF END SECTION 22.000 22.000

EACH 0.000 0.00

100.00000 22.000 2,200.00

202-00037  
 

0015 REMOVAL OF BARRICADE 0.000 0.000

EACH 0.000 0.00

100.00000 0.000 0.00

202-00070  
 

0020 REMOVAL OF DELINEATOR 21.000 21.000

EACH 0.000 0.00

1.50000 21.000 31.50

202-00090  
 

0025 REMOVAL OF SIDEWALK 109.000 109.000

SY  0.000 0.00

2.75000 109.000 299.75

202-00200  
 

0030 REMOVAL OF CURB AND GUTTER 651.000 651.000

LF  0.000 0.00

4.25000 651.000 2,766.75

202-00203  
 

0035 REMOVAL OF CONCRETE PAVEMENT 0.000 0.000

SY  0.000 0.00

3.25000 0.000 0.00

202-00210  
 

0040 REMOVAL OF ASPHALT MAT 7,648.000 7,648.000

SY  0.000 0.00

2.00000 7,648.000 15,296.00

202-00220  
 

0045 *REMOVAL OF ASPHALT MAT (PLANING) 53,256.000 53,256.000

SY  0.000 0.00

1.16000 53,256.000 61,776.96

202-00240  
 

0050 *REMOVAL OF PAVEMENT MARKING 4,528.000 4,528.000

SF  0.000 0.00

1.90000 4,528.000 8,603.20

202-00250  
 

0055 *REMOVAL OF LUMINAIRE 0.000 0.000

EACH 0.000 0.00

70.00000 0.000 0.00

202-00750  
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PCN: 12548-BID    ESTIMATE RUN 02/13/2006

PROJECT: NH 0503-057                   ESTIMATE NO: 0008 10:27:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 REMOVAL OF GROUND SIGN 34.000 34.000

EACH 0.000 0.00

110.00000 34.000 3,740.00

202-00810  
 

0065 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 1.000

L S 0.000 0.00

5,700.00000 1.000 5,700.00

202-00828  
 

0070 REMOVAL OF GUARDRAIL TYPE 1 4,589.000 4,589.000

LF  0.000 0.00

2.00000 4,589.000 9,178.00

202-01110  
 

0075 REMOVAL OF END ANCHORAGE 10.000 10.000

EACH 0.000 0.00

100.00000 10.000 1,000.00

202-01300  
 

0080 CLEAN CULVERT 31.000 31.000

EACH 0.000 0.00

775.00000 31.000 24,025.00

202-04002  
 

0085 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 4,580.000 4,580.000

CY  0.000 0.00

4.75000 4,580.000 21,755.00

203-00010  
 

0090 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 3,849.000 3,849.000

CY  0.000 0.00

6.00000 3,849.000 23,094.00

203-00060  
 

0095 STRUCTURE EXCAVATION 29.000 29.000

CY  0.000 0.00

5.50000 29.000 159.50

206-00000  
 

0100 STRUCTURE BACKFILL (CLASS 1) 233.000 233.000

CY  0.000 0.00

13.00000 233.000 3,029.00

206-00100  
 

0105 BED COURSE MATERIAL 73.000 73.000

CY  0.000 0.00

8.15000 73.000 594.95

206-01000  
 

0110 TOPSOIL 792.000 792.000

CY  0.000 0.00

7.50000 792.000 5,940.00

207-00205  
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PCN: 12548-BID    ESTIMATE RUN 02/13/2006

PROJECT: NH 0503-057                   ESTIMATE NO: 0008 10:27:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 EROSION BALES (WEED FREE) 214.000 214.000

EACH 0.000 0.00

12.00000 214.000 2,568.00

208-00011  
 

0120 RESET GROUND SIGN 17.000 17.000

EACH 0.000 0.00

105.00000 17.000 1,785.00

210-00810  
 

0125 *RESET TRAFFIC SIGNAL CONTROLLER RESET TELEMETRY 
(FIELD - 9810 MDS RADIO)

1.000 1.000

EACH 0.000 0.00

1,600.00000 1.000 1,600.00

210-00845  
 

0130 RESET END ANCHORAGE 1.000 1.000

EACH 0.000 0.00

550.00000 1.000 550.00

210-01200  
 

0135 *MODIFY INLET 5.000 5.000

EACH 0.000 0.00

700.00000 5.000 3,500.00

210-04020  
 

0140 SEEDING (NATIVE) 6.160 6.160

ACRE 0.000 0.00

180.00000 6.160 1,108.80

212-00006  
 

0145 MULCHING (WEED FREE HAY) 6.100 6.100

ACRE 0.000 0.00

600.00000 6.100 3,660.00

213-00002  
 

0150 MULCH TACKIFIER 750.000 750.000

LB  0.000 0.00

6.00000 750.000 4,500.00

213-00061  
 

0155 SOIL RETENTION BLANKET (STRAW/COCONUT) 0.000 0.000

SY  0.000 0.00

1.38000 0.000 0.00

216-00041  
 

0160 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 330.540 330.540

TON 0.000 0.00

110.00000 330.540 36,359.40

403-00720  
 

0165 HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (96)(PG 
64-22) 

8,979.910 8,979.910

TON 0.000 0.00

45.00000 8,979.910 404,095.95

403-34354  
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PCN: 12548-BID    ESTIMATE RUN 02/13/2006

PROJECT: NH 0503-057                   ESTIMATE NO: 0008 10:27:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 EMULSIFIED ASPHALT (SLOW-SETTING) 1,505.000 1,505.000

GAL 0.000 0.00

1.25000 1,505.000 1,881.25

411-10255  
 

0175 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 817.100 817.100

CY  0.000 0.00

202.00000 817.100 165,054.20

507-00100  
 

0180 24 INCH CORRUGATED STEEL PIPE 315.000 315.000

LF  0.000 0.00

43.00000 315.000 13,545.00

603-10240  
 

0185 54 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 125.000 125.000

LF  0.000 0.00

135.00000 125.000 16,875.00

603-15054  
 

0190 24 INCH STEEL END SECTION 22.000 22.000

EACH 0.000 0.00

215.00000 22.000 4,730.00

603-30024  
 

0195 48 INCH STEEL END SECTION 0.000 0.000

EACH 0.000 0.00

850.00000 0.000 0.00

603-30048  
 

0200 54 INCH EQUIVALENT ARCH STEEL END SECTION 1.000 1.000

EACH 0.000 0.00

890.00000 1.000 890.00

603-31354  
 

0205 *INLET TYPE C (5 FOOT) 0.000 0.000

EACH 0.000 0.00

2,257.00000 0.000 0.00

604-00305  
 

0210 *INLET TYPE R  L 5 (5 FOOT) 4.000 4.000

EACH 0.000 0.00

3,830.00000 4.000 15,320.00

604-19105  
 

0215 GUARDRAIL TYPE 3 (6-3 POST SPACING) 6,223.200 6,223.000

LF  0.000 0.00

11.75000 6,223.000 73,120.25

606-00301  
 

0220 TRANSITION TYPE 3J 2.000 2.000

EACH 0.000 0.00

660.00000 2.000 1,320.00

606-01385  
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PCN: 12548-BID    ESTIMATE RUN 02/13/2006

PROJECT: NH 0503-057                   ESTIMATE NO: 0008 10:27:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 END ANCHORAGE (NONFLARED) 6.000 6.000

EACH 0.000 0.00

1,510.00000 6.000 9,060.00

606-02003  
 

0230 *CONCRETE SIDEWALK 0.000 0.000

SY  0.000 0.00

26.90000 0.000 0.00

608-00000  
 

0235 *CONCRETE CURB RAMP 158.000 158.000

SY  0.000 0.00

45.65000 158.000 7,212.70

608-00010  
 

0240 *CURB AND GUTTER TYPE 2 (SECTION I-M) 5,027.000 5,027.000

LF  0.000 0.00

7.85000 5,027.000 39,461.95

609-21011  
 

0245 *CURB AND GUTTER TYPE 2 (SECTION II-B) 894.000 894.000

LF  0.000 0.00

13.10000 894.000 11,711.40

609-21020  
 

0250 *CURB AND GUTTER TYPE 2 SPECIAL 5,019.000 5,019.000

LF  0.000 0.00

5.75000 5,019.000 28,859.25

609-21900  
 

0255 *MEDIAN COVER MATERIAL (4 INCH PATTERNED CONCRETE) 15,422.000 15,422.000

SF  0.000 0.00

5.35000 15,422.000 82,507.70

610-00024  
 

0260 *MEDIAN COVER MATERIAL (6 INCH PATTERNED CONCRETE) 12,170.000 12,170.000

SF  0.000 0.00

6.30000 12,170.000 76,671.00

610-00026  
 

0265 DELINEATOR (TYPE I) 41.000 41.000

EACH 0.000 0.00

15.00000 41.000 615.00

612-00001  
 

0270 DELINEATOR (TYPE III) 31.000 31.000

EACH 0.000 0.00

21.00000 31.000 651.00

612-00003  
 

0275 *3 INCH ELECTRICAL CONDUIT (JACKED) 2,374.000 2,374.000

LF  0.000 0.00

18.50000 2,374.000 43,919.00

613-00301  
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PCN: 12548-BID    ESTIMATE RUN 02/13/2006

PROJECT: NH 0503-057                   ESTIMATE NO: 0008 10:27:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *WIRING 1.000 1.000

L S 0.000 0.00

4,500.00000 1.000 4,500.00

613-10000  
 

0285 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 8.000 8.000

EACH 0.000 0.00

370.00000 8.000 2,960.00

613-70400  
 

0290 SIGN PANEL (CLASS I) 180.000 180.000

SF  0.000 0.00

25.00000 180.000 4,500.00

614-00011  
 

0295 SIGN PANEL (CLASS II) 198.000 198.000

SF  0.000 0.00

25.70000 198.000 5,088.60

614-00012  
 

0300 STEEL SIGN POST (2 INCH ROUND) 359.000 359.000

LF  0.000 0.00

12.00000 359.000 4,308.00

614-01502  
 

0305 STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 60.000 60.000

LF  0.000 0.00

30.00000 60.000 1,800.00

614-01552  
 

0310 *PEDESTRIAN SIGNAL FACE (16) 12.000 12.000

EACH 0.000 0.00

500.00000 12.000 6,000.00

614-70117  
 

0315 *TRAFFIC SIGNAL FACE (12-12-12) 42.000 42.000

EACH 0.000 0.00

950.00000 42.000 39,900.00

614-70336  
 

0320 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 4.000 4.000

EACH 0.000 0.00

1,400.00000 4.000 5,600.00

614-70560  
 

0325 *TRAFFIC SIGNAL CONTROLLER CABINET 2.000 2.000

EACH 0.000 0.00

19,500.00000 2.000 39,000.00

614-72855  
 

0330 *PEDESTRIAN PUSH BUTTON 10.000 10.000

EACH 0.000 0.00

95.00000 10.000 950.00

614-72860  
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PCN: 12548-BID    ESTIMATE RUN

PROJECT: NH 0503-057                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 MATERIAL ALLOWANCE PEDESTRIAN PUSH BUTTON 0.000

EACH 0.000 0.00

45.00000 0.000 0.00

0335 *TRAFFIC SIGNAL VEHICLE DETECTOR (SPECIAL) 2.000 2.000

EACH 0.000 0.00

31,000.00000 2.000 62,000.00

614-72885  
 

0335 MATERIAL ALLOWANCE TRAFFIC SIGNAL VEHICLE DETECTOR 
(SPECIAL)

0.000

EACH 0.000 0.00

24,950.00000 0.000 0.00

0340 *RAILROAD PREEMPTION UNIT (INSTALL ONLY) 2.000 2.000

EACH 0.000 0.00

1,275.00000 2.000 2,550.00

614-75867  
 

0345 BARRICADE (TYPE 3 F-B) 1.000 1.000

EACH 0.000 0.00

1,400.00000 1.000 1,400.00

614-80312  
 

0350 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) (INSTALL
ONLY) 

8.000 8.000

EACH 0.000 0.00

5,820.00000 8.000 46,560.00

614-81011  
 

0355 *TRAFFIC SIGNAL-LIGHT POLE STEEL (2 MAST ARM) (INSTALL
0NLY) 

2.000 2.000

EACH 0.000 0.00

6,400.00000 2.000 12,800.00

614-81012  
 

0360 *TRAFFIC SIGNAL-LIGHT POLE (INSTALL ONLY) 4.000 4.000

EACH 0.000 0.00

3,500.00000 4.000 14,000.00

614-81300  
 

0365 *TELEMETRY (FIELD) 1.000 1.000

EACH 0.000 0.00

6,100.00000 1.000 6,100.00

614-86105  
 

0365 MATERIAL ALLOWANCE TELEMETRY (FIELD) 0.000

EACH 0.000 0.00

4,305.00000 0.000 0.00

0370 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

21,000.00000 1.000 21,000.00

625-00000  
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PCN: 12548-BID    ESTIMATE RUN 02/13/2006

PROJECT: NH 0503-057                   ESTIMATE NO: 0008 10:27:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0375 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

90,000.00000 1.000 90,000.00

626-00000  
 

0380 *PAVEMENT MARKING PAINT 222.000 222.000

GAL 0.000 0.00

47.50000 222.000 10,545.00

627-00001  
 

0385 *EPOXY PAVEMENT MARKING 289.000 289.000

GAL 0.000 0.00

132.00000 289.000 38,148.00

627-00005  
 

0390 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 353.000 353.000

SF  0.000 0.00

9.90000 353.000 3,494.70

627-01000  
 

0395 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) (INLAID) 1,066.000 1,066.000

SF  0.000 0.00

9.95000 1,066.000 10,606.70

627-01003  
 

0400 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 3,394.000 3,394.000

SF  0.000 0.00

16.60000 3,394.000 56,340.40

627-02000  
 

0405 *FLAGGING 1,579.000 1,579.000

HOUR 0.000 0.00

29.25000 1,579.000 46,185.75

630-00000  
 

0410 *TRAFFIC CONTROL INSPECTION 94.000 94.000

DAY 0.000 0.00

150.00000 94.000 14,100.00

630-00007  
 

0415 *TRAFFIC CONTROL MANAGEMENT 142.000 142.000

DAY 0.000 0.00

465.00000 142.000 66,030.00

630-00012  
 

0420 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 6.000 6.000

EACH 0.000 0.00

330.00000 6.000 1,980.00

630-80336  
 

0425 *BARRICADE (TYPE 3 M-D) (TEMPORARY) 2.000 2.000

EACH 0.000 0.00

660.00000 2.000 1,320.00

630-80338  
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PCN: 12548-BID    ESTIMATE RUN 02/13/2006

PROJECT: NH 0503-057                   ESTIMATE NO: 0008 10:27:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0430 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 71.000 71.000

EACH 0.000 0.00

77.50000 71.000 5,502.50

630-80341  
 

0435 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 53.000 53.000

EACH 0.000 0.00

77.50000 53.000 4,107.50

630-80342  
 

0440 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B
TYPE) 

2.000 2.000

EACH 0.000 0.00

550.00000 2.000 1,100.00

630-80357  
 

0445 *DRUM CHANNELIZING DEVICE 295.000 295.000

EACH 0.000 0.00

52.50000 295.000 15,487.50

630-80360  
 

0450 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 40.000 40.000

EACH 0.000 0.00

52.50000 40.000 2,100.00

630-80363  
 

0455 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 0.000 0.000

EACH 0.000 0.00

52.50000 0.000 0.00

630-80364  
 

0460 CONCRETE BARRIER (TEMPORARY) 0.000 0.000

LF  0.000 0.00

18.75000 0.000 0.00

630-80370  
 

0465 *TRAFFIC CONE 114.000 114.000

EACH 0.000 0.00

17.50000 114.000 1,995.00

630-80380  
 

0470 *TRAFFIC SIGNAL (TEMPORARY) 1.000 1.000

L S 0.000 0.00

37,500.00000 1.000 37,500.00

630-86800  
 

0475 F/A MINOR CONTRACT REVISIONS 46,891.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0480 F/A OJT PILOT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
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PCN: 12548-BID    ESTIMATE RUN 02/13/2006

PROJECT: NH 0503-057                   ESTIMATE NO: 0008 10:27:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0485 F/A ON-THE-JOB TRAINEE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0490 F/A QUALITY INCENTIVE PAYMENT 14,147.100 14,147.100

F A 0.000 0.00

1.00000 14,147.100 14,147.10

700-70025  
 

0495 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0500 F/A SMOOTHNESS INCENTIVE PAYMENT -3,598.520 -3,598.520

F A 0.000 0.00

1.00000 -3,598.520 -3,598.52

700-70035  
 

0505 F/A FURNISH & INSTALL ELECTRICAL SERVICE 3,688.900 3,688.900

F A 0.000 0.00

1.00000 3,688.900 3,688.90

700-70082  
 

0510 F/A MODIFY SPRINKLER SYSTEM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70131  
 

0511 F/A EXTENDED OVERHEAD COSTS TO C & K OF FOUNTAIN 10,377.340 10,377.340

F A 0.000 0.00

1.00000 10,377.340 10,377.34

700-70035  
 

0555 IMPACT ATTEN (SAND FILL) (TEMP) IMPACT ATTEN (SAND 
FILL) (TEMP)

4.000 4.000

EACH 0.000 0.00

2,850.00000 4.000 11,400.00

630-85006  
 

0566 CONST SURVEYING (HOUR) 9.000 9.000

HOUR 0.000 0.00

100.00000 9.000 900.00

625-00001  
 

0570 ADDED ITEM (DOLLAR)/ VIOLATION OF WORK TIME 
DISINCENTIVE

-14,400.000 -14,400.000

DOL 0.000 0.00

1.00000 -14,400.000 -14,400.00

900-00006  
 

0575 ADDED ITEM (DOLLAR)/ ADDITIONAL DRAINAGE STRUCTURES 1,301.110 1,301.110

DOL 0.000 0.00

1.00000 1,301.110 1,301.11

900-00006  
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PCN: 12548-BID    ESTIMATE RUN 02/13/2006

PROJECT: NH 0503-057                   ESTIMATE NO: 0008 10:27:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0581 ADDED ITEM (DOLLAR)/ PROVIDE AND INSTALL 4 LED BLANK 
OUT SCREENS

21,748.250 21,748.250

DOL 0.000 0.00

1.00000 21,748.250 21,748.25

900-00006  
 

0585 ADDED ITEM (DOLLAR)/ 12 INCH RIP RAP 220.000 220.000

DOL 0.000 0.00

1.00000 220.000 220.00

900-00006  
 

0600 ADDED ITEM (DOLLAR)/ EXCESS MATERIALS 2,910.880 2,910.880

DOL 0.000 0.00

1.00000 2,910.880 2,910.88

900-00006  
 

0606 ADDED ITEM (DOLLAR)/ LIEN/SUBCONTRACTOR KNIGHTS 
CONSTRUCTION

0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

0610 ADDED ITEM (DOLLAR)/ HBP/ IN PLACE DENSITY (PRICE 
REDUCTION)

-911.830 -12,552.430

DOL 0.000 0.00

1.00000 -12,552.430 -12,552.43

900-00006  
 

0616 ADDED ITEM (DOLLAR)/ JOINT PAYMENT/KNIGHTS 
CONSTRUCTION

0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

0620 F/A PROVIDE TRAFFIC CONTROL DEVICES FOR STREET CLOSURE 4,431.410 4,431.410

F A 0.000 0.00

1.00000 4,431.410 4,431.41

700-70081  
 

0625 ADDED ITEM (DOLLAR)/ LIEN/ KLEINFELDER, INC. 0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

0630 ADDED ITEM (DOLLAR)/ LIEN/ MATERIALS SUPPLIER/ FREMONT
PAVING & REDI-MIX, INC.

0.000 -125,275.770

DOL 125,275.770 125,275.77

1.00000 0.000 0.00

900-00006  
 

0635 ADDED ITEM (DOLLAR)/ LIEN/ SUBCONTRACTOR KOLBE 
STRIPING INC.

0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

0640 ADDED ITEM (DOLLAR)/ LIEN/ SUBCONTRACTOR IMPACT LAND 
SURVEYING

0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
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PCN: 12548-BID    ESTIMATE RUN 02/13/2006

PROJECT: NH 0503-057                   ESTIMATE NO: 0008 10:27:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0645 ADDED ITEM (DOLLAR)/ LIEN/ MATERIALS SUPPLIER ROCKY 
MTN. MATERIALS AND ASPHALT

0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

0650 ADDED ITEM (DOLLAR)/ LIEN/ ELLIS TRUCKING (ASPHALT 
HAULING)

0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

0655 ADDED ITEM (DOLLAR)/ LIEN/ TRAFFIC CONTROL SUB./ DQ 
CONST.

0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

0660 ADDED ITEM (DOLLAR)/ LIEN/ WEAR PARTS AND EQUIPMENT 
CO., INC.

0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

0665 ADDED ITEM (DOLLAR)/ LIEN/ARY BROTHERS TRUCKING 0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

0670 ADDED ITEM (DOLLAR)/ LIEN/ EDGE UNLIMITED TRUCKING 0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

0675 ADDED ITEM (DOLLAR)/ ADMINISTRATIVE SETTLEMENT 1.000 1.000

DOL 0.000 0.00

57,500.00000 1.000 57,500.00

900-00006  
 

CAT 0200 $125,275.77 2,028,475.15CURRENT AMT 2,087,009.10 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0520 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

10,500.00000 1.000 10,500.00

620-00002  
 

0525 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

8,500.00000 1.000 8,500.00

620-00012  
 

0530 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

800.00000 1.000 800.00

620-00020  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0550 ADDED ITEM (EACH)/ SECURITY FENCE/ SECURITY SYSTEMS 
FOR FIELD TRAILERS

1.000 1.000

EACH 0.000 0.00

2,637.50000 1.000 2,637.50

900-00007  
 

0560 ADDED ITEM (DOLLAR)/ DELETED LONG DISTANCE PHONE 
SERVICE

0.000 0.000

DOL 0.000 0.00

500.00000 0.000 0.00

900-00006  
 

0561 ADDED ITEM (DOLLAR)/ LONG DISTANCE PHONE SERVICE FOR 
FIELD TRAILERS

1,341.850 1,341.850

DOL 0.000 0.00

1.00000 1,341.850 1,341.85

900-00006  
 

0565 CONST SURVEYING (HOUR) 0.000 0.000

HOUR 0.000 0.00

100.00000 0.000 0.00

625-00001  
 

0580 ADDED ITEM (DOLLAR)/ PROVIDE AND INSTALL 4 LED BLANK 
OUT SCREENS

0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

0590 ADDED ITEM (DOLLAR)/ LIQUIDATED DAMAGES 15,108.000 -15,108.000

DOL 0.000 0.00

1.00000 -15,108.000 -15,108.00

900-00006  
 

0595 ADDED ITEM (DOLLAR)/ LIEN/ FREEMONT PAVING & REDI - 
MIX, INC.

0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

0605 ADDED ITEM (DOLLAR)/ LIEN/ SUBCONTRACTOR KNIGHTS 
CONSTRUCTION

0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

0615 ADDED ITEM (DOLLAR)/ JOINT PAYMENT/ KNIGHTS 
CONSTRUCTION

0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

CAT 0400 $0.00 8,671.35CURRENT AMT 38,887.35 $$

CAT NO0500 PUBLIC UTILITY ADJUSTMENTS BY CONTRACTOR 

0535 RESET FIRE HYDRANT 0.000 0.000

EACH 0.000 0.00

600.00000 0.000 0.00

210-00050  
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REF
NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0500 PUBLIC UTILITY ADJUSTMENTS BY CONTRACTOR 

0540 MODIFY MANHOLE (SPECIAL) 7.000 7.000

EACH 0.000 0.00

450.00000 7.000 3,150.00

210-04016  
 

0545 ADJUST VALVE BOX 0.000 0.000

EACH 0.000 0.00

65.00000 0.000 0.00

210-04050  
 

CAT 0500 $0.00 3,150.00CURRENT AMT 3,150.00 $$

PROJECT TOTAL 125,275.77 $ 2,040,296.50CURRENT AMT 2,129,046.45 $$


